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Environmental and Safety Designs, Inc. 

>̂  Memphis, TN • Nashville, TN • Raleigh, NC • Pensacola, FL 
ro 

March 8, 1994 

Ms. Beth Brown 
Remedial Project Manager 
EPA Region IV 
345 Courtland St., NE 

• Atlanta, GA 30365 
m 

^ Re: Carrier Air Conditioning Superfund Site 
^ CoUierviUe, Tennessee 
X February 1994, Progress Report 
m 
d Dear Ms. Brown: 
a.' 
• On behalf of the Carrier Corporation, Environmental and Safety Designs, Inc. (EnSafe) is 
ij pleased to submit the foUowing progress report for the month of February, 1994. This report 
^ is in accordance with Section XIV of the UnUateral Administrative Order (UAO) for 
g Remedial Design and Remedial Action. 

u The report contains the actions and activities undertaken pursuant to the UAO at the faciUty 
I during the month of February, 1994. 
3 

C/3 

Tl- If you have any questions or comments, please do not hesitate to caU me at (901) 372-7962. 
rN 
r-

Sincerely, 

Environmental and Safety Designs, Inc. 

xNv-

By: DarreU Richardson 
Environmental Engineer 

Enclosure 

cc: Mr. Nelson Wong, Carrier 
Mr. Merv Atwood, Bechtel 
Mr. Jordan EngUsh, TDEC 

Telephone: 901-372-7962 • Facsimile: 901-372-2454 
10663510 



FEBRUARY 1994 PROGRESS REPORT 
CARRIER AIR CONDITIONING SUPERFUND SITE 

COLLIERVILLE, TENNESSEE 

1.0 INTRODUCTION 

This progress report outlines actions and activities undertaken at the facUity pursuant to the 
UiiUateral Administrative Order (UAO) for Remedial Design and Remedial Action (RDRA). The 
report describes aU work planned for the next month and includes aU plans, reports, 
deUverables, and procedures completed during the previous month. 

2.0 ACTIVITIES 

Activities during this period include coordination of field work for the instaUation of the 
downgradient monitoring weU (DGMW), see Section 5.0 of this report. 

Per the Remedial Design/Remedial Action Workplan, North Remediation System SVE samples 
were taken after reactivating the system due to system shutdown. These results, as weU as 
sample results prior to shutting the system off, can be found in Attachment A. 

3.0 WORK COMPLETED 

No deUverable work was scheduled for completion during the month of February. 

4.0 MARCH 1994 SCHEDULE 

InstaUation of the Downgradient Momtoring WeU (DGMW). Expecting comments from EPA 
on the Draft Preliminary Design Report for SVE at the Main Plant Area (MPA). 

Begin the installation of additional SVE weUs at the MPA. 

5.0 GENERAL INFORMATION 

A conference caU was held between EnSafe, CharUe TiU (ESD), and Rodney WUson (WUson 
WeU Co.) to discuss materials and methods used during driUing of the DGMW. Several items 
were discussed and agreed upon between the parties, including; type of drilling mud, type of 
bentonite, conductor instaUation, method of instaUing sand pack, and development procedures. 

Scheduled instaUation of the DGMW was delayed untU March by ESD. 



ATTACHMENT A 



North Remediation Site 
SoU Vapor Extraction System Sample Results 

The foUowing table Usts analytical results of vapor sampling at the NRS SVE. 

NRS SVE SOIL VAPOR CONCENTRATIONS 

SVE-Deep (12/2/93)* 

SVE-Deep (2/23/94)** 

.i|:.:.:i::i||||||iii||^ 
128 

48 

cis-1,2-dichIoroethene (/tg/I) 

ND 

5.8 

SVE-Shallow (12/2/93)* 

SVE-Shallow (2/23/94)** 

0.6 

1673 

ND 

7.6 

SVE-Total (12/2/93)* 

SVE-Total (2/23/94)** 

1.3 

340 

ND 

5 * 

*System shut down after sampling 
**System reactivated, then sampled 
Table lists only those constituents that were detected in either sampling event 


